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Significant Accomplishments and Status

Overall Project
e A detailed schedule and budget profile for 100K Area closure was submitted to EPA.

e A TPA change pack jJe with proposed changes to M-34 milestones was submitted to
EPA.

K East Basin

e Dewatering of the Basin was completed.

e Utility services to the K East Basin have been disconnected.

» Basin was illed with a controlled density fill to facilitate building demolition.
e Super structure demc tion has commenced.

K West Basin / Co 1 Vacuum Dr 1g Facility

e Completed training and maintenance to restore fuel processing equipment to service
for 1 >coming Multi-Canister Overpack (MCO) shipments of spent nuclear fuel found
during sludge and debris removal.

» Completed debris canister sorting to prepare for legacy fuel processing.

 Performed readiness self-assessment in preparation for upcoming Operational
Readiness Reviews (ORRSs).
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